
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/06/2007

ESTIMATE SUMMARY 13:44:35

CONTID: C14598         ESTIMATE NO: 0013 PROG 2005

PCN: 14598-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, 5th St. to Meadows PERCENT TIME:

PROJECT NO: C 0252-367                    

I-25, 5th St. to Meadows

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 09/05/2007 DATE TIME STARTED 08/14/2006

P. O. BOX 4356 DATE LET 07/13/2006 DATE WORK BEGAN

 DATE AWARDED 08/02/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/14/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,999,885.72 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 18,926,154.14 NON-PARTICIPATING 3,768,987.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-19,000.76

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.18

TIME ALLOW:

ORIG TIME ALLOW:

380 WORK DAYS

WORK DAYS380

79.64%

4,071,088.19

3,768,987.03

3,749,986.27

3,749,986.27

$

$

$

$

38,726.76

15,890,070.77

15,928,797.53

78,058.56

16,006,856.09

-283,892.31

0.00

15,722,963.78

0.00

AMOUNT DUE 15,722,963.78 3,749,986.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,749,986.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

251.5
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PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.800

L S 0.000 0.00

75,000.00000 0.800 60,000.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 57.000 50.000

EACH 7.000 7,104.23

1,014.89000 57.000 57,848.73

202-00001  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

L S 0.000 0.00

39,271.47000 1.000 39,271.47

202-00003  
 

0020 *REMOVAL OF PIPE 3,330.000 2,682.000

LF  648.000 9,156.24

14.13000 3,330.000 47,052.90

202-00035  
 

0025 *REMOVAL OF DELINEATOR 281.000 257.000

EACH 24.000 381.84

15.91000 281.000 4,470.71

202-00090  
 

0030 *REMOVAL OF SIDEWALK 79.000 79.000

SY  0.000 0.00

5.64000 79.000 445.56

202-00200  
 

0035 *REMOVAL OF CURB AND GUTTER 1,021.000 743.000

LF  278.000 909.06

3.27000 1,021.000 3,338.67

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 76,171.000 55,844.000

SY  17,638.000 107,944.56

6.12000 73,482.000 449,709.84

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 60,509.000 52,968.000

SY  27.000 63.99

2.37000 52,995.000 125,598.15

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 3,378.000 1,176.000

SY  607.000 3,101.77

5.11000 1,783.000 9,111.13

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 46,775.000 21,246.000

SF  171.000 147.06

0.86000 21,417.000 18,418.62

202-00250  
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PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 16.000 15.000

EACH 0.000 0.00

213.07000 15.000 3,196.05

202-00700  
 

0065 *REMOVAL OF LUMINAIRE 20.000 19.000

EACH 0.000 0.00

70.82000 19.000 1,345.58

202-00750  
 

0070 *REMOVAL OF GROUND SIGN 41.000 41.000

EACH 0.000 0.00

120.22000 41.000 4,929.02

202-00810  
 

0075 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

127.23000 1.000 127.23

202-00821  
 

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 1.000 757.91

757.91000 1.000 757.91

202-00828  
 

0085 *REMOVAL OF FENCE 4,225.000 3,298.000

LF  0.000 0.00

1.15000 3,298.000 3,792.70

202-01000  
 

0090 REMOVAL OF ROAD CLOSURE GATE 3.000 3.000

EACH 0.000 0.00

608.76000 3.000 1,826.28

202-01030  
 

0095 *REMOVAL OF GUARDRAIL TYPE 3 31,179.000 27,842.000

LF  0.000 0.00

0.88000 27,842.000 24,500.96

202-01130  
 

0100 REMOVAL OF GUARDRAIL TYPE 4 1,322.000 1,322.000

LF  0.000 0.00

5.15000 1,322.000 6,808.30

202-01140  
 

0105 *REMOVAL OF END ANCHORAGE 52.000 41.000

EACH 0.000 0.00

113.30000 41.000 4,645.30

202-01300  
 

0110 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 154,755.000 114,557.000

CY  1,025.000 6,662.50

6.50000 115,582.000 751,283.00

203-00010  
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PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 20,000.000 4,528.000

CY  8,632.000 42,037.84

4.87000 13,160.000 64,089.20

203-00100  
 

0120 *PROOF ROLLING 60.000 11.500

HOUR 8.000 890.32

111.29000 19.500 2,170.16

203-01100  
 

0125 *BLADING 100.000 30.000

HOUR 0.000 0.00

112.47000 30.000 3,374.10

203-01500  
 

0130 *BACKHOE 21.500 20.500

HOUR 1.000 110.68

110.68000 21.500 2,379.62

203-01510  
 

0135 *DOZING 100.000 21.500

HOUR 0.000 0.00

123.77000 21.500 2,661.06

203-01550  
 

0140 *FRONT END LOADER (RUBBER TIRE) 100.000 33.500

HOUR 0.000 0.00

117.82000 33.500 3,946.97

203-01590  
 

0145 *POTHOLING 155.500 139.250

HOUR 16.250 3,822.49

235.23000 155.500 36,578.27

203-01597  
 

0150 *STRUCTURE EXCAVATION 6,356.000 5,331.000

CY  1,025.000 7,728.50

7.54000 6,356.000 47,924.24

206-00000  
 

0155 *EROSION LOG (12 INCH) 5,367.000 5,367.000

LF  0.000 0.00

4.63000 5,367.000 24,849.21

208-00002  
 

0160 *EROSION BALES (WEED FREE) 805.000 541.000

EACH 0.000 0.00

11.44000 541.000 6,189.04

208-00011  
 

0165 *SILT FENCE 12,615.000 11,824.000

LF  0.000 0.00

1.09000 11,824.000 12,888.16

208-00020  
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PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CHECK DAM 9.000 9.000

EACH 0.000 0.00

83.20000 9.000 748.80

208-00040  
 

0175 *CONCRETE WASHOUT STRUCTURE 5.000 4.000

EACH 1.000 1,626.81

1,626.81000 5.000 8,134.05

208-00045  
 

0180 *STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000

EACH 0.000 0.00

2,711.35000 6.000 16,268.10

208-00070  
 

0185 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.000 0.00

8,134.05000 0.500 4,067.03

208-00100  
 

0190 EROSION CONTROL SUPERVISOR 1.000 0.700

L S 0.100 1,500.00

15,000.00000 0.800 12,000.00

208-00200  
 

0195 *RESET SIGN PANEL 22.000 15.500

EACH 0.000 0.00

149.43000 15.500 2,316.17

210-00815  
 

0200 RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.750 1,934.48

2,579.30000 0.750 1,934.48

210-00820  
 

0205 *RESET GUARDRAIL TYPE 3 2,000.000 2,000.000

LF  0.000 0.00

5.40000 2,000.000 10,800.00

210-01130  
 

0210 *RESET END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

360.50000 3.000 1,081.50

210-01200  
 

0215 *SEEDING (NATIVE) 45.000 18.400

ACRE 0.000 0.00

268.31000 18.400 4,936.90

212-00006  
 

0220 *SOIL CONDITIONING 45.000 18.300

ACRE 0.000 0.00

1,929.14000 18.300 35,303.26

212-00032  
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PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE HAY) 60.000 25.000

ACRE 0.000 0.00

255.83000 25.000 6,395.75

213-00002  
 

0230 *MULCHING (WEED FREE) 6.600 0.000

TON 0.000 0.00

361.92000 0.000 0.00

213-00006  
 

0235 *MULCH TACKIFIER 12,000.000 3,220.000

LB  0.000 0.00

1.23000 3,220.000 3,960.60

213-00061  
 

0240 *SOIL RETENTION BLANKET (PLASTIC) 334.000 0.000

SY  0.000 0.00

10.24000 0.000 0.00

216-00035  
 

0245 *SOIL RETENTION BLANKET (STRAW/COCONUT) 19,350.000 14,101.000

SY  0.000 0.00

1.47000 14,101.000 20,728.47

216-00041  
 

0250 *HERBICIDE TREATMENT 60.000 13.500

HOUR 0.000 0.00

83.20000 13.500 1,123.20

217-00020  
 

0255 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,094.780 991.560

TON 103.220 20,631.61

199.88000 1,094.780 218,824.63

403-00720  
 

0260 CONCRETE PAVEMENT (9-1/2 INCH) 12,650.000 4,122.000

SY  3,748.000 120,610.64

32.18000 7,870.000 253,256.60

412-00950  
 

0265 CONCRETE PAVEMENT (12 INCH) 284.000 0.000

SY  247.000 9,912.11

40.13000 247.000 9,912.11

412-01200  
 

0270 CONCRETE PAVEMENT (12-1/2 INCH) 178,788.000 91,603.000

SY  61,430.000 2,256,938.20

36.74000 153,033.000 5,622,432.42

412-01250  
 

0275 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 8,682.000 3,240.000

SY  0.000 0.00

2.26000 3,240.000 7,322.40

420-00100  
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PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRILLED CAISSON (42 INCH) 48.000 24.000

LF  0.000 0.00

410.83000 24.000 9,859.92

503-00042  
 

0285 *DRILLED CAISSON (48 INCH) 178.000 65.000

LF  76.000 27,789.40

365.65000 141.000 51,556.65

503-00048  
 

0290 *RIPRAP (9 INCH) 28.000 12.000

CY  0.000 0.00

98.32000 12.000 1,179.84

506-00209  
 

0295 *RIPRAP (12 INCH) 622.000 622.000

CY  0.000 0.00

50.12000 622.000 31,174.64

506-00212  
 

0300 *RIPRAP (18 INCH) 2,218.000 1,633.000

CY  0.000 0.00

45.23000 1,633.000 73,860.59

506-00218  
 

0305 *RIPRAP (24 INCH) 1,070.000 864.000

CY  0.000 0.00

54.90000 864.000 47,433.60

506-00224  
 

0310 CONCRETE SLOPE AND DITCH PAVING 72.000 35.500

CY  0.000 0.00

722.57000 35.500 25,651.24

507-00000  
 

0315 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000

TON 0.000 0.00

199.88000 0.000 0.00

507-00400  
 

0320 *CONCRETE CLASS D 496.000 441.300

CY  0.000 0.00

357.45000 441.300 157,742.69

601-03000  
 

0325 *REINFORCING STEEL 85,980.000 67,163.000

LB  0.000 0.00

0.83000 67,163.000 55,745.29

602-00000  
 

0330 REINFORCING STEEL (EPOXY COATED) 14,772.000 0.000

LB  13,439.000 17,336.31

1.29000 13,439.000 17,336.31

602-00020  
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PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,322.000 5,294.000

LF  28.000 1,182.16

42.22000 5,322.000 224,694.84

603-01185  
 

0340 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,556.000 2,583.000

LF  474.000 25,847.22

54.53000 3,057.000 166,698.21

603-01245  
 

0345 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,011.000 989.000

LF  22.000 1,429.12

64.96000 1,011.000 65,674.56

603-01305  
 

0350 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 538.000 538.000

LF  0.000 0.00

80.08000 538.000 43,083.04

603-01365  
 

0355 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 811.000 811.000

LF  0.000 0.00

95.65000 811.000 77,572.15

603-01425  
 

0360 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 273.000 177.000

LF  96.000 10,896.00

113.50000 273.000 30,985.50

603-01485  
 

0365 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 556.000 195.000

LF  137.000 20,063.65

146.45000 332.000 48,621.40

603-01545  
 

0370 *66 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 213.000 160.000

LF  0.000 0.00

190.50000 160.000 30,480.00

603-01665  
 

0375 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 253.000 163.000

LF  90.000 21,834.90

242.61000 253.000 61,380.33

603-01725  
 

0380 *18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

642.62000 3.000 1,927.86

603-05018  
 

0385 *24 INCH REINFORCED CONCRETE END SECTION 8.000 5.000

EACH 3.000 2,178.57

726.19000 8.000 5,809.52

603-05024  
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PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *30 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 1.000 858.04

858.04000 3.000 2,574.12

603-05030  
 

0395 *36 INCH REINFORCED CONCRETE END SECTION 3.000 1.000

EACH 0.000 0.00

1,123.14000 1.000 1,123.14

603-05036  
 

0400 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,402.67000 1.000 1,402.67

603-05042  
 

0405 *48 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 1.000 1,315.65

1,315.65000 3.000 3,946.95

603-05048  
 

0410 *54 INCH REINFORCED CONCRETE END SECTION 4.000 2.000

EACH 1.000 1,539.37

1,539.37000 3.000 4,618.11

603-05054  
 

0415 *66 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

2,007.52000 1.000 2,007.52

603-05066  
 

0420 *72 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,078.89000 1.000 2,078.89

603-05072  
 

0425 *4X4 FOOT CONCRETE BOX CULVERT (PRECAST) 190.000 189.000

LF  0.000 0.00

204.74000 189.000 38,695.86

603-70404  
 

0430 *5X2 FOOT CONCRETE BOX CULVERT (PRECAST) 496.000 0.000

LF  16.000 3,037.92

189.87000 16.000 3,037.92

603-70502  
 

0435 *8X3 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000 0.000

LF  0.000 0.00

385.38000 0.000 0.00

603-70803  
 

0440 *INLET TYPE C (5 FOOT) 8.000 2.600

EACH 1.500 3,952.35

2,634.90000 4.100 10,803.09

604-00305  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 1.000 3,553.12

3,553.12000 1.000 3,553.12

604-00505  
 

0450 *INLET TYPE D (10 FOOT) 2.000 0.600

EACH 0.500 2,219.23

4,438.46000 1.100 4,882.31

604-00510  
 

0455 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 1.000 5,813.02

5,813.02000 1.000 5,813.02

604-00515  
 

0460 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

11,590.15000 0.000 0.00

604-00550  
 

0465 *INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 0.500 1,295.59

2,591.17000 0.500 1,295.59

604-13005  
 

0470 *VANE GRATE INLET (5 FOOT) 18.000 12.600

EACH 1.000 2,960.62

2,960.62000 13.600 40,264.43

604-25005  
 

0475 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,411.54000 1.000 3,411.54

604-25006  
 

0480 *VANE GRATE INLET (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,548.50000 4.000 14,194.00

604-25010  
 

0485 *VANE GRATE INLET SPECIAL (10 FOOT) 1.000 0.600

EACH 0.000 0.00

3,999.41000 0.600 2,399.65

604-25011  
 

0490 *VANE GRATE INLET (DOUBLE) (5 FOOT) 31.000 18.300

EACH 1.000 3,770.18

3,770.18000 19.300 72,764.47

604-26005  
 

0495 *VANE GRATE INLET (DOUBLE) (10 FOOT) 14.200 11.900

EACH 2.300 10,970.63

4,769.84000 14.200 67,731.73

604-26010  
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PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35
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NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0500 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,296.05000 0.000 0.00

604-26015  
 

0505 *VANE GRATE INLET SPECIAL (DOUBLE) (15 FOOT) 1.000 0.600

EACH 0.400 2,716.19

6,790.48000 1.000 6,790.48

604-26016  
 

0510 *MANHOLE SLAB BASE (5 FOOT) 7.000 5.000

EACH 1.500 2,608.40

1,738.93000 6.500 11,303.05

604-30005  
 

0515 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

1,815.21000 4.000 7,260.84

604-30010  
 

0520 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

7,197.41000 2.000 14,394.82

604-30015  
 

0525 *MANHOLE BOX BASE (10 FOOT) 5.000 3.000

EACH 2.000 17,791.06

8,895.53000 5.000 44,477.65

604-31010  
 

0530 *MANHOLE BOX BASE (15 FOOT) 4.000 1.000

EACH 1.000 9,270.60

9,270.60000 2.000 18,541.20

604-31015  
 

0535 *MANHOLE BOX BASE (20 FOOT) 2.000 2.000

EACH 0.000 0.00

9,657.40000 2.000 19,314.80

604-31020  
 

0540 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,479.000 3,298.000

LF  1,288.000 20,891.36

16.22000 4,586.000 74,384.92

606-00301  
 

0540 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,181.000

LF  -1,288.000 -14,515.76

11.27000 2,893.000 32,604.11

0545 *GUARDRAIL TYPE 7 (STYLE CA) 64.000 59.000

LF  0.000 0.00

113.99000 59.000 6,725.41

606-00710  
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PERIOD
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0550 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 667.000 0.000

LF  0.000 0.00

40.15000 0.000 0.00

606-00721  
 

0555 *GUARDRAIL TYPE 7 (STYLE CE) 13,658.000 10,744.000

LF  0.000 0.00

50.67000 10,744.000 544,398.48

606-00740  
 

0560 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 658.000 658.000

LF  0.000 0.00

162.68000 658.000 107,043.44

606-00741  
 

0565 *END ANCHORAGE TYPE 3D 19.000 3.000

EACH 3.000 2,178.45

726.15000 6.000 4,356.90

606-01340  
 

0565 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 16.000

EACH -3.000 -1,245.00

415.00000 13.000 5,395.00

0570 *TRANSITION TYPE 3G 3.000 1.000

EACH 0.000 0.00

927.00000 1.000 927.00

606-01370  
 

0570 MATERIAL ALLOWANCE TRANSITION TYPE 3G 2.000

EACH 0.000 0.00

435.00000 2.000 870.00

0575 *TRANSITION TYPE 3H 6.000 0.000

EACH 0.000 0.00

746.75000 0.000 0.00

606-01380  
 

0575 MATERIAL ALLOWANCE TRANSITION TYPE 3H 6.000

EACH 0.000 0.00

310.00000 6.000 1,860.00

0580 *END ANCHORAGE (FLARED) 15.000 5.000

EACH 3.000 4,635.03

1,545.01000 8.000 12,360.08

606-02005  
 

0580 MATERIAL ALLOWANCE END ANCHORAGE (FLARED) 10.000

EACH -3.000 -3,240.00

1,080.00000 7.000 7,560.00
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0585 BRIDGE RAIL TYPE 7 227.000 0.000

LF  0.000 0.00

81.34000 0.000 0.00

606-10700  
 

0590 *END POST 10.000 5.000

EACH 0.000 0.00

157.52000 5.000 787.60

607-00005  
 

0595 *CORNER AND LINE BRACE POST 10.000 10.000

EACH 0.000 0.00

183.77000 10.000 1,837.70

607-00010  
 

0600 *FENCE BARBED WIRE WITH METAL POSTS 3,206.000 3,042.000

LF  0.000 0.00

1.16000 3,042.000 3,528.72

607-01000  
 

0605 *FENCE (PLASTIC) 7,245.000 7,245.000

LF  0.000 0.00

1.58000 7,245.000 11,447.10

607-11525  
 

0610 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

236.28000 0.000 0.00

607-52905  
 

0615 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

262.53000 0.000 0.00

607-52910  
 

0620 *FENCE CHAIN LINK (72 INCH) 930.000 0.000

LF  0.000 0.00

16.57000 0.000 0.00

607-53172  
 

0625 *CONCRETE SIDEWALK (6 INCH) 80.000 80.000

SY  0.000 0.00

48.81000 80.000 3,904.80

608-00006  
 

0630 *CONCRETE CURB RAMP 18.000 18.000

SY  0.000 0.00

54.23000 18.000 976.14

608-00010  
 

0635 *CURB AND GUTTER TYPE 2 (SECTION II-B) 149.000 128.000

LF  0.000 0.00

18.44000 128.000 2,360.32

609-21020  
 



CONTID: C14598         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0640 *CURB TYPE 6 (SECTION M) 2,093.000 1,217.000

LF  0.000 0.00

5.59000 1,217.000 6,803.03

609-60011  
 

0645 *DELINEATOR (TYPE I) 114.000 44.000

EACH 0.000 0.00

18.52000 44.000 814.88

612-00001  
 

0645 MATERIAL ALLOWANCE DELINEATOR TYPE I STOCKPILE 70.000

EACH 0.000 0.00

5.95000 70.000 416.50

0650 *DELINEATOR (TYPE II) 64.000 14.000

EACH 0.000 0.00

19.61000 14.000 274.54

612-00002  
 

0650 MATERIAL ALLOWANCE DELINEATOR TYPE II STOCKPILE 50.000

EACH 0.000 0.00

6.90000 50.000 345.00

0655 *DELINEATOR (TYPE III) 28.000 7.000

EACH 0.000 0.00

20.70000 7.000 144.90

612-00003  
 

0655 MATERIAL ALLOWANCE DELINEATOR TY III STOCKPILE 21.000

EACH 0.000 0.00

7.85000 21.000 164.85

0660 *DELINEATOR (TYPE II) (BARRIER) 67.000 0.000

EACH 0.000 0.00

18.56000 0.000 0.00

612-00022  
 

0665 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,010.000 947.000

LF  798.000 5,266.80

6.60000 1,745.000 11,517.00

613-01200  
 

0670 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 220.000 0.000

LF  60.000 806.40

13.44000 60.000 806.40

613-01300  
 

0675 *WIRING 1.000 0.000

L S 0.500 5,225.22

10,450.43000 0.500 5,225.22

613-10000  
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PERIOD
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0680 *LUMINAIRE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

1,263.19000 0.000 0.00

613-16000  
 

0685 *LIGHT STANDARD METAL (35 FOOT) 17.000 7.000

EACH 7.000 18,465.86

2,637.98000 14.000 36,931.72

613-34350  
 

0690 *LIGHT STANDARD FOUNDATION 17.000 7.000

EACH 7.000 6,391.98

913.14000 14.000 12,783.96

613-40010  
 

0695 *LUMINAIRE METAL HALIDE (250 WATT) 21.000 11.000

EACH 7.000 8,700.23

1,242.89000 18.000 22,372.02

613-75250  
 

0700 *SIGN PANEL (CLASS I) 103.000 73.000

SF  30.000 585.60

19.52000 103.000 2,010.56

614-00011  
 

0700 MATERIAL ALLOWANCE SIGN PANEL CLASS I STOCKPILE 0.000

SF  0.000 0.00

7.95000 0.000 0.00

0705 *SIGN PANEL (CLASS II) 218.000 75.000

SF  0.000 0.00

22.11000 75.000 1,658.25

614-00012  
 

0705 MATERIAL ALLOWANCE SIGN PANEL CLASS II STOCKPILE 163.000

SF  0.000 0.00

10.60000 163.000 1,727.80

0710 *SIGN PANEL (CLASS III) 2,288.000 896.000

SF  207.000 3,841.92

18.56000 1,103.000 20,471.68

614-00013  
 

0715 *STEEL SIGN POST (W 6X15) 166.000 0.000

LF  0.000 0.00

36.54000 0.000 0.00

614-00615  
 

0720 *STEEL SIGN POST (W 10X22) 38.000 0.000

LF  0.000 0.00

65.06000 0.000 0.00

614-01022  
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0725 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 114.000 47.000

LF  0.000 0.00

17.94000 47.000 843.18

614-01502  
 

0725 MATERIAL ALLOWANCE STEEL SIGN POST 2 IN ROUND 
STOCKPILE

91.000

LF  0.000 0.00

3.95000 91.000 359.45

0730 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

262.000 117.000

LF  0.000 0.00

33.37000 117.000 3,904.29

614-01582  
 

0730 MATERIAL ALLOWANCE STEEL SIGN POST 2.5 IN ROUND 
STOCKPILE

143.000

LF  0.000 0.00

20.95000 143.000 2,995.85

0735 *CONCRETE FOOTING (TYPE 2) 6.000 0.000

EACH 0.000 0.00

786.17000 0.000 0.00

614-03002  
 

0740 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,213.31000 0.000 0.00

614-03005  
 

0745 *BUTTERFLY STRUCTURE 2.000 1.000

EACH 0.000 0.00

27,743.99000 1.000 27,743.99

614-30110  
 

0750 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

26,316.09000 1.000 26,316.09

614-32000  
 

0755 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 1.000

EACH 1.000 31,627.38

31,627.38000 2.000 63,254.76

614-32400  
 

0755 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURE 
(24 INCH DIA)

0.000

EACH 0.000 0.00

23,760.00000 0.000 0.00

0755 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURE 
(24 INCH DIA)

1.000

EACH 0.000 0.00

23,760.00000 1.000 23,760.00
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0760 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 2.000 0.000

EACH 1.000 43,643.83

43,643.83000 1.000 43,643.83

614-41600  
 

0765 *PEDESTRIAN SIGNAL FACE (16) 1.000 0.000

EACH 1.000 527.60

527.60000 1.000 527.60

614-70117  
 

0770 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000

EACH 1.000 745.73

745.73000 1.000 745.73

614-70336  
 

0775 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000

EACH 1.000 918.22

918.22000 1.000 918.22

614-70560  
 

0780 *PEDESTRIAN PUSH BUTTON 1.000 0.000

EACH 1.000 177.56

177.56000 1.000 177.56

614-72860  
 

0785 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 1.000 1,207.38

1,207.38000 1.000 1,207.38

614-84000  
 

0790 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

36,050.01000 0.000 0.00

614-85115  
 

0795 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

1,552.33000 0.000 0.00

615-00050  
 

0800 *DETOUR PAVEMENT 60,000.000 50,279.000

SY  4,695.000 164,325.00

35.00000 54,974.000 1,924,090.00

621-00450  
 

0805 *CONSTRUCTION SURVEYING 1.000 0.660

L S 0.000 0.00

180,000.00000 0.660 118,800.00

625-00000  
 

0810 *CONSTRUCTION SURVEYING (HOURLY) 92.000 92.000

HOUR 0.000 0.00

175.00000 92.000 16,100.00

625-00001  
 



CONTID: C14598         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 14598-BID    ESTIMATE RUN 09/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0013 13:44:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

750,000.00000 1.000 750,000.00

626-00000  
 

0820 *EPOXY PAVEMENT MARKING 425.000 407.000

GAL 0.000 0.00

60.88000 407.000 24,778.16

627-00005  
 

0825 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 770.000 767.000

GAL 3.000 76.11

25.37000 770.000 19,534.90

627-00012  
 

0830 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 5,593.000 0.000

SF  0.000 0.00

10.15000 0.000 0.00

627-02010  
 

0835 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 256.000 0.000

SF  0.000 0.00

6.09000 0.000 0.00

627-30105  
 

0840 *FLAGGING 5,000.000 3,465.500

HOUR 803.750 12,594.76

15.67000 4,269.250 66,899.15

630-00000  
 

0845 *TRAFFIC CONTROL INSPECTION 160.000 119.000

DAY 7.000 1,865.43

266.49000 126.000 33,577.74

630-00007  
 

0850 *TRAFFIC CONTROL MANAGEMENT 300.000 217.000

DAY 28.000 20,369.72

727.49000 245.000 178,235.05

630-00012  
 

0855 *FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 2.400 501.62

209.01000 5.400 1,128.65

630-80001  
 

0860 *FLAGGING STATION LIGHT 2.000 0.000

EACH 0.000 0.00

522.53000 0.000 0.00

630-80305  
 

0865 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 1.000

EACH 0.800 627.02

783.78000 1.800 1,410.80

630-80337  
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0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 18.500

EACH 14.800 695.90

47.02000 33.300 1,565.77

630-80341  
 

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 31.000

EACH 24.800 1,296.05

52.26000 55.800 2,916.11

630-80342  
 

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 4.000

EACH 3.200 183.94

57.48000 7.200 413.86

630-80343  
 

0885 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 421.000 210.500

SF  168.400 2,286.87

13.58000 378.900 5,145.46

630-80344  
 

0890 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 2.600 13,585.55

5,225.21000 3.600 18,810.76

630-80355  
 

0895 *DRUM CHANNELIZING DEVICE 302.000 67.000

EACH 204.800 6,420.48

31.35000 271.800 8,520.93

630-80360  
 

0900 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.000

EACH 0.800 45.98

57.48000 1.800 103.46

630-80363  
 

0905 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 3.000

EACH 2.400 137.95

57.48000 5.400 310.39

630-80364  
 

0910 CONCRETE BARRIER (TEMPORARY) 30,000.000 14,627.000

LF  11,701.600 229,468.38

19.61000 26,328.600 516,303.85

630-80370  
 

0915 *TRAFFIC CONE 200.000 100.000

EACH 80.000 417.60

5.22000 180.000 939.60

630-80380  
 

0920 *IMPACT ATTENUATOR (TEMPORARY) 11.000 5.500

EACH 4.400 20,691.88

4,702.70000 9.900 46,556.73

630-85010  
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0925 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0930 F/A PARTNERING 5,000.000 3,041.870

F A 44.000 44.00

1.00000 3,085.870 3,085.87

700-70011  
 

0935 F/A CONCRETE PAVEMENT INCENTIVE 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0940 F/A FUEL COST ADJUSTMENT 100,000.000 -6,721.760

F A 0.000 0.00

1.00000 -6,721.760 -6,721.76

700-70016  
 

0945 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0950 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0955 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0960 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0965 F/A UTILITIES 262,384.420 262,384.420

F A 0.000 0.00

1.00000 262,384.420 262,384.42

700-70034  
 

0970 F/A CONCRETE RIPRAP REMOVAL 98,468.890 98,468.890

F A 0.000 0.00

1.00000 98,468.890 98,468.89

700-70035  
 

0975 F/A RAILROAD FLAGGING 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
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0980 F/A EROSION CONTROL 25,000.000 0.000

F A 6,524.550 6,524.55

1.00000 6,524.550 6,524.55

700-70380  
 

1010 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) FLASH ARROW PANEL (C TY)

2.000 1.000

EACH 0.800 1,520.00

1,900.00000 1.800 3,420.00

630-80358  
 

1015 SAWING ASPHALT MATERIAL (6 INCH) SAWING ASPHALT MAT (6
IN)

8,526.000 8,526.000

LF  0.000 0.00

3.30000 8,526.000 28,135.80

202-05026  
 

1020 RESET LIGHT STANDARD CO 006--ADDED ITEM, MCR LINE 4 3.500 3.500

EACH 0.000 0.00

2,937.50000 3.500 10,281.25

210-00750  
 

1030 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
REPLACE PLANNED 8' X 3' CBC (PRECAST)

227.000 195.000

LF  32.000 6,330.88

197.84000 227.000 44,909.68

603-01605  
 

1035 60 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 1.000 1,822.60

1,822.60000 2.000 3,645.20

603-05060  
 

1040 ADDED ITEM (LUMP SUM)/ RESET UNDERDECK LIGHTING 0.500 0.500

L S 0.000 0.00

1,835.00000 0.500 917.50

900-00014  
 

1045 TREE TRIMMING CO 010 / MCR LINE 6 / STA. 3245, RT. 1.000 1.000

L S 0.000 0.00

1,940.00000 1.000 1,940.00

202-00009  
 

1050 RELAY RIPRAP CO 011 / MCR LINE 7 41.000 41.000

CY  0.000 0.00

26.19000 41.000 1,073.79

210-02900  
 

1055 ADDED ITEM (LUMP SUM)/ REPAIR MSE WALL / CO 012 / MCR 
LINE 8

1.000 1.000

L S 0.000 0.00

8,691.50000 1.000 8,691.50

900-00014  
 

1060 MOBILE PAVEMENT MARKING ZONE CO 013 / MCR LINE 9 4.000 4.000

DAY 0.000 0.00

500.00000 4.000 2,000.00

630-80520  
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

1065 ADDED ITEM (DOLLAR)/ FURN. STEEL SIGN POST & FTNG. 
MATLS./ CO # 014 / MCR LINE 10

12,634.530 12,634.530

DOL 0.000 0.00

1.00000 12,634.530 12,634.53

900-00006  
 

1070 REMOVAL OF ASPHALT MAT (SPECIAL) REMOVAL OF THICK 
ASPHALT MAT (12"+) / CO 015

3,831.000 3,831.000

SY  0.000 0.00

2.37000 3,831.000 9,079.47

202-00226  
 

1075 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF DEEP PAVEMENT 
SECTIONS / CO 015

17,392.000 16,597.000

SY  795.000 4,865.40

6.12000 17,392.000 106,439.04

202-00212  
 

1080 ADDED ITEM (DAY)/ PORTABLE LIGHT PLANT / CO 016 / MCR 
LINE 11

38.000 38.000

DAY 0.000 0.00

84.00000 38.000 3,192.00

900-00005  
 

1085 ADDED ITEM (CUBIC YARD)/ FURNISH CONCRETE CLASS P / CO
017 / MCR LINE 12

0.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

900-00004  
 

1090 HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) CO 018 300.290 200.460

TON 99.830 8,001.37

80.15000 300.290 24,068.24

403-33871  
 

1095 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL CO 019 
/ MCR LINE 13

305.000 305.000

LF  0.000 0.00

102.46000 305.000 31,250.30

603-02305  
 

1100 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL CO 019 
/ MCR LINE 13

163.000 163.000

LF  0.000 0.00

115.67000 163.000 18,854.21

603-02365  
 

1105 DRILLED CAISSON (54 INCH) CO 020 / REVISION OF 
OVERHEAD SIGN BRIDGE G-17-DU

47.000 24.000

LF  23.000 10,932.59

475.33000 47.000 22,340.51

503-00054  
 

1110 CAISSON (SPECIAL) CO 020 / REVISION OF OVERHEAD SIGN 
BRIDGE G-17-DU

0.000 0.000

LF  0.000 0.00

643.84000 0.000 0.00

503-00200  
 

1115 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) CO 
020 \ REVISION OF OVERHEAD SIGN BRIDGE G-17-DU

1.000 0.000

EACH 1.000 57,288.00

57,288.00000 1.000 57,288.00

614-41800  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

1120 RECONDITIONING CO 021 78,413.000 40,818.000

SY  37,595.000 83,460.90

2.22000 78,413.000 174,076.86

306-01000  
 

1125 2 INCH ELECTRICAL CONDUIT CO#022 (MCR LINE #14) - 
ADDED ITEM, 2 INCH ELECT. CONDUIT

762.000 762.000

LF  0.000 0.00

8.27000 762.000 6,301.74

613-00200  
 

1130 WIRING 1.000 1.000

L S 0.000 0.00

6,658.00000 1.000 6,658.00

613-10000  
 

1135 SWEEPING (WITH PICKUP BROOM) CO#023 (MCR #15), ADDED 
ITEM - SWEEPING (WITH PICKUP BROOM)

26.000 24.000

HOUR 2.000 264.00

132.00000 26.000 3,432.00

203-01622  
 

1140 FURNISH CONCRETE PAVEMENT CO#025 (MCR#16), ADDED ITEM 
- FURNISH CONCRETE PAVEMENT

400.300 375.900

CY  24.400 1,512.80

62.00000 400.300 24,818.60

412-00000  
 

1145 RELAY PIPE (24 INCH) CO#026 (MCR#17), ADDED ITEM - 
RELAY PIPE (24 INCH)

72.000 72.000

LF  0.000 0.00

63.90000 72.000 4,600.80

210-02024  
 

1150 RESET END SECTION CO#027 (MCR#18), ADDED ITEM - 24 
INCH RESET END SECTION

1.000 1.000

EACH 0.000 0.00

478.70000 1.000 478.70

210-00015  
 

1155 REMOVAL OF STRUCTURES AND OBSTRUCTIONS CO 028 / CBC 
OUTFALL PROTECTION

1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

202-00000  
 

1160 STRUCTURE EXCAVATION (SPECIAL) CO 028 / CBC OUTFALL 
PROTECTION

1,050.000 1,050.000

CY  0.000 0.00

16.50000 1,050.000 17,325.00

206-00010  
 

1165 GEOTEXTILE (EROSION CONTROL) (CLASS A) CO 028 / CBC 
OUTFALL PROTECTION

643.000 643.000

SY  0.000 0.00

2.72000 643.000 1,748.96

420-00100  
 

1170 STEEL SHEET PILING (TYPE I) CO 028 / CBC OUTFALL 
PROTECTION

260.000 260.000

SF  0.000 0.00

39.50000 260.000 10,270.00

501-00000  
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1175 RIPRAP (12 INCH) CO 028 / CBC OUTFALL PROTECTION 151.000 151.000

CY  0.000 0.00

50.12000 151.000 7,568.12

506-00212  
 

1180 GROUTED RIPRAP SLOPE AND DITCH PAVING CO 028 / CBC 
OUTFALL PROTECTION

285.000 285.000

CY  0.000 0.00

138.00000 285.000 39,330.00

507-00350  
 

1185 4 INCH PLASTIC PIPE CO 028 / CBC OUTFALL PROTECTION 55.000 55.000

LF  0.000 0.00

15.50000 55.000 852.50

603-50004  
 

1190 4 INCH PERFORATED PIPE UNDERDRAIN CO 028 / CBC OUTFALL
PROTECTION

113.000 113.000

LF  0.000 0.00

13.50000 113.000 1,525.50

605-00040  
 

1195 MOBILIZATION CO 028 / CBC OUTFALL PROTECTION 0.000 1.000

L S 0.000 0.00

2,300.00000 1.000 2,300.00

626-00000  
 

1200 ADDED ITEM (LUMP SUM)/ CO#029 (MCR#19), ADDED ITEM - 
RELOCATION OF SANITARY SEWER

0.500 0.500

L S 0.000 0.00

15,495.50000 0.500 7,747.75

900-00014  
 

1205 UNCLASSIFIED EXCAVATION CO#030 (MCR#20), ADDED - 
UNCLASSIFIED EXCAVATION (ADDITIONAL

3,359.000 3,359.000

CY  0.000 0.00

6.50000 3,359.000 21,833.50

203-00000  
 

1210 SAWING CONCRETE (8 INCH) CO #24 0.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-05008  
 

1215 ADDED ITEM (LUMP SUM)/ CO 024 / GUARDRAIL INSTALLATION 0.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

900-00014  
 

1220 ADDED ITEM (LUMP SUM)/ CO #24 / SAWCUT S & D PAVEMENT 
(WOLFENSBERGER)

0.000 0.000

L S 0.000 0.00

3,024.00000 0.000 0.00

900-00014  
 

1225 ADDED ITEM (LUMP SUM)/ CO #24 / CONCRETE PAVEMENT HAND
PLACE

0.000 0.000

L S 0.000 0.00

37,632.00000 0.000 0.00

900-00014  
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1235 F/A CO #24 / DESIGN FEE 0.000 0.000

F A 0.000 0.00

33,765.50000 0.000 0.00

700-70034  
 

1240 ADDED ITEM (LUMP SUM)/ CO #24 / CONTRACTOR'S VECP 
SHARE

0.000 0.000

L S 0.000 0.00

951,140.45000 0.000 0.00

900-00014  
 

1245 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) CO 018 412.960 270.240

TON 142.720 9,119.81

63.90000 412.960 26,388.14

403-33841  
 

1250 ADDED ITEM (EACH)/ CO 032 / LOAD TRANSVERSE DOWEL BARS
(1 1/2 INCH)

15,950.000 8,910.000

EACH 7,040.000 42,592.00

6.05000 15,950.000 96,497.50

900-00007  
 

1255 ADDED ITEM (EACH)/ CO#033 (MCR#022), MODIFY VANE GRATE
INLET APRONS

0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

900-00007  
 

1260 ADDED ITEM (EACH)/ CO#033 (MCR#022), MODIFY VANE GRATE
INLET APRONS

5.000 5.000

EACH 0.000 0.00

88.00000 5.000 440.00

900-00007  
 

1265 ADDED ITEM (LUMP SUM)/ CO#034 (MCR#021), EXCAVATE 
RETENTION BASIN (ADDITIONAL)

1.000 1.000

L S 0.000 0.00

5,118.30000 1.000 5,118.30

900-00014  
 

1280 GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) CO#036 
(MCR#022), ADDED ITEM- PRECAST TY. 7 CONCRETE BARRIER

390.000 390.000

LF  0.000 0.00

31.00000 390.000 12,090.00

606-00716  
 

1285 RAISED PAVEMENT MARKER (TEMPORARY) CO#037 (MCR#023), 
ADDED ITEM - RAISED PAVEMENT MARKER (TEMP.

73.000 73.000

EACH 0.000 0.00

8.50000 73.000 620.50

627-00030  
 

1290 2 INCH ELECTRICAL CONDUIT (BORED) CO 038 (MCR#024), 
ADDED ITEM - 2 IN ELEC. CONDUIT (BORED)

642.000 642.000

LF  0.000 0.00

29.22409 642.000 18,761.87

613-00206  
 

1295 3 INCH ELECTRICAL CONDUIT (BORED) CO 038 (MCR#024), 
ADDED ITEM-3 IN ELEC. CONDUIT (BORED)

85.000 85.000

LF  0.000 0.00

26.09294 85.000 2,217.90

613-00306  
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1300 ADDED ITEM (LUMP SUM)/ CO#039, VANE GRATE INLET COVERS
WITH 3/4" STEEL PLATES

0.900 0.900

L S 0.000 0.00

34,433.22000 0.900 30,989.90

900-00014  
 

1305 PILOT CAR OPERATION CO#40 (MCR#025), ADDED ITEM - 
PILOT CAR OPERATION

123.000 123.000

HOUR 0.000 0.00

38.50000 123.000 4,735.50

630-00001  
 

1310 GRINDING AND TEXTURING CONCRETE PAVEMENT CO#041 
(MCR#026), ADDED ITEM - GRINDING AND TEXTURING CONCRE

67.000 67.000

SY  0.000 0.00

19.40000 67.000 1,299.80

202-00170  
 

1315 ADDED ITEM (EACH)/ CO#042 (MCR#027) 60 AMP CIRCUIT 
BREAKER ON WOLFENSBERGER SB

1.000 1.000

EACH 0.000 0.00

560.54000 1.000 560.54

900-00007  
 

1320 RELAY PIPE (60 INCH) CO#024 (MCR#028), ADDED ITEM - 
RELAY PIPE (60 INCH)

64.000 0.000

LF  64.000 6,353.28

99.27000 64.000 6,353.28

210-02060  
 

1325 EROSION CONTROL SUPERVISOR CO#044, REVISION TO SWMP, 
HOURLY EROSION CONTROL SUPERVISOR

9.000 0.000

HOUR 9.000 342.00

38.00000 9.000 342.00

208-00205  
 

1330 PULL BOX (30"X48"X24") CO#045 (MCR#029), ADDED ITEM - 
PULL BOX (30"X48"X24")

0.000 0.000

EACH 0.000 0.00

935.00000 0.000 0.00

613-07040  
 

1335 ADDED ITEM (HOUR)/ CO #044 VACCUM TRUCK (SAW WATER 
CONTAINMENT)

119.000 0.000

HOUR 119.000 9,520.00

80.00000 119.000 9,520.00

900-00010  
 

1340 GEOTEXTILE (REINFORCEMENT) 5,821.000 0.000

SY  5,821.000 19,092.88

3.28000 5,821.000 19,092.88

420-00300  
 

1345 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 6,596.000 0.000

CY  6,596.000 44,523.00

6.75000 6,596.000 44,523.00

203-00062  
 

1350 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,133.000 0.000

SY  3,133.000 12,156.04

3.88000 3,133.000 12,156.04

420-00100  
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1355 MOBILIZATION CO#047 (MCR#030), ADDED ITEM - 
MOBILIZATION

0.000 0.000

L S 1.000 5,092.00

5,092.00000 1.000 5,092.00

626-00000  
 

CAT 0200 $3,749,986.27 15,968,129.26CURRENT AMT 19,961,158.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0990 FIELD OFFICE (CLASS 2) 0.000 0.000

EACH 0.000 0.00

28,995.99000 0.000 0.00

620-00002  
 

0995 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,818.76000 1.000 17,818.76

620-00012  
 

1000 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

4,967.65000 0.000 0.00

620-00020  
 

1005 FIELD OFFICE (SPECIAL) --OLD STATE PATROL BLDG., 900 
WILCOX ST.

1.000 1.000

EACH 0.000 0.00

20,908.00000 1.000 20,908.00

620-00005  
 

CAT 0400 $0.00 38,726.76CURRENT AMT 38,726.76 $$

PROJECT TOTAL 3,749,986.27 $ 16,006,856.02CURRENT AMT 19,999,885.72 $$


